

Tr Task	Member	Date	Status	# Estimated time	# Real time	Deliverable	Tr Notes								
Backlog	Casey	03/03/2026	Completed	1		1 File	Notes							Assigned to	SUM of Hours
Frontend scaffolding and routing setup	Caoimhe	08/03/2026	Completed	3		3 File	Notes								
UI component library and reusable components	Caoimhe	09/03/2026	Completed	3.5		3 File	Notes								
Implement data visualisation pages	Caoimhe	11/03/2026	Completed	3		2.5 File	Notes								
Build filtering and search controls	Caoimhe	10/03/2026	Completed	2		2 File	Notes								
Integrate frontend with backend API	Jiaqi	17/03/2026	Completed	2		5 File	Notes								
Frontend QA and UX polish	Caoimhe	30/03/2026	Completed	3.5		3 File	Notes								
Define frontend-backend data contract	Caoimhe	10/03/2026	Completed	1		1 File	In the Sprint 3 - All D								
Implement/extend backend data access layer	Jiaqi	12/03/2026	Completed	1		1 File	Notes								
Develop API endpoints for visualisations	Jiaqi	13/03/2026	Completed	1		1 File	Notes								
Backend unit and integration testing	Jiaqi	24/03/2026	Completed	3		2.5 File	Notes								
Backend performance and reliability improvements	Jiaqi	25/03/2026	Completed	1.5		1 File	Notes								
Choose storage approach and configure environment	Jiaqi	11/03/2026	Completed	1		1 File	Notes								
Prepare and clean data for upload	Jiaqi	12/03/2026	Completed	1		1 File	Notes								
Upload data to EC2 instance	Jiaqi	16/03/2026	Completed	0.5		0.5 File	Notes								
Load data into selected storage system	Jiaqi	17/03/2026	Completed	1		1 File	Notes								
Verify and validate uploaded data	Jiaqi	18/03/2026	Completed	1		0.5 File	Notes								
Provision EC2 runtime environment	Casey	12/03/2026	Completed	1.5		1.5 File	Notes								
Deploy Flask backend on EC2	Casey	18/03/2026	Completed	2		3 File	Notes								
Create deployment/update script	Casey	20/03/2026	Completed	1.5		1.5 File	Notes								
Perform deployment verification and smoke testing	Casey	24/03/2026	Completed	1.5		1.5 File	Notes								
Design authentication feature (login option)	Caoimhe	12/03/2026	Completed	3		3 File	Notes								
Implement backend authentication endpoints	Jiaqi	20/03/2026	Completed	5		7 File	Notes								
Implement frontend login UI	Caoimhe	16/03/2026	Completed	3		3 File	Notes								
Implement route protection	Jiaqi	21/03/2026	Completed	1.5		1.5 File	Notes								
Design generative AI integration feature	Casey	13/03/2026	Completed	5		6 File	Notes								
Implement backend AI integration endpoint	Casey	13/03/2026	Completed	5		6 File	Notes								
Implement frontend AI feature interface	Caoimhe	25/03/2026	Completed	4		3.5 File	Notes								
Design directions feature	Caoimhe	10/03/2026	Completed	3		2 File	Notes								
Implement backend directions endpoint	Jiaqi	26/03/2026	Completed	3		2 File	Notes								
Implement frontend map and route rendering	Caoimhe	27/03/2026	Completed	4		4.5 File	Notes								
Draft Sprint 3 review (250 words)	Jiaqi	30/03/2026	Completed	1		1 File	Due 31st of March								