

Item No.	Tr Sprint #2 Backlog Tasks	Team Member	Tr Date	Status	Estimated time	Actual time	Deliverable	Tr Notes			Scrum Master	
S2-01	Sprint 2 backlog	Caoimhe	17/02	Completed		0.5	1 File	Finalise tasks and assign owner	Version Control and Processes		Casey	
S2-02	Define Git workflow	Caoimhe	18/02	Completed		0.5	1 File	Define main, feature branches etc				
S2-03	Create pull request template	Caoimhe	18/02	Completed		0.5	0.5 File	Template with description, testing steps				
S2-04	Implement feature branch process for this sprint	Caoimhe	18/02	Completed		0.5	0.5 File	Ensure work follows workflow properly			Assigned to	SUM of Hours
S2-05	Web scraping - Bike every 5 mins	Jiaqi	23/02	Completed		2.5	1 File	Collect for 1-2 days continuously	Web Scraping and Data Collection			
S2-06	Web scraping - Weather current/hourly/daily	Jiaqi	23/02	Completed		2	2 File	Scheduled, runs hourly			Caoimhe	19.5
S2-07	Error handling for API requests	Jiaqi	23/02	Completed		1.5	1.5 File	API failure handling, no crash on failed requ			Jiaqi	21.5
S2-08	Insert bike data into database	Jiaqi	23/02	Completed		2	1.5 File	Notes			Casey	17
S2-09	Insert weather data into database	Jiaqi	23/02	Completed		2	3.5 File	Notes			Grand Total	58
S2-10	Error handling and logging improvements	Jiaqi	23/02	Completed		1.5	1.5 File	RAM overflow handling, "Too much connect				
S2-11	Test live API data retrieval	Jiaqi	24/02	Completed		1	1 File	API failure handling, no crash on failed requ				
S2-12	Transform JSON (into structured data)	Casey	23/02	Completed		2	2 File	Extract only required fields				
S2-13	Store scraped data into the database (bike and weather)	Casey	22/3	Completed		2	2 File	Notes	Database Design			
S2-14	Identify required data fields	Casey	22/3	Completed		1	1 File	Based on scraped data				
S2-15	Define database schema	Casey	22/3	Completed		2	3 File	Notes				
S2-16	Implement database schema in project	Casey	22/3	Completed		2	2 File	Notes				
S2-17	Design ER diagram	Casey	28/02	Completed		2	2 File	Notes				
S2-18	Implement retention cleanup	Casey	28/02	Completed		1	1 File	Delete old rows automatically				
S2-19	Create FLASK app skeleton	Caoimhe	18/02	Completed		1	0.5 File	Notes	FLASK (Backend)			
S2-20	FLASK - live bike JCDecaux data (JSON)	Caoimhe	26/02	Completed		1.5	2 File	Notes				
S2-21	FLASK - stored bike data from database (JSON)	Caoimhe	26/02	Completed		1.5	1.5 File	Notes				
S2-22	FLASK - live weather OpenWeather data (JSON)	Caoimhe	26/02	Completed		2	1.5 File	Notes				
S2-23	FLASK - stored weather data from database (JSON)	Caoimhe	26/02	Completed		2	2.5 File	Notes				
S2-24	Display live bike and weather data on webpage	Caoimhe	25/02	Completed		2	2 File	Notes	Frontend Development			
S2-25	Display bike stations on map	Caoimhe	25/02	Completed		3	3 File	Notes				
S2-26	Test frontend data integration	Caoimhe	25/02	Completed		1.5	1 File	Notes				
S2-27	Preliminary website creation	Caoimhe	18/02	Completed		2	2.5 File	Notes				
S2-28	Deploy FLASK application locally for testing	Jiaqi	22/02	Completed		1	1 File	Notes	Local Deployment and EC2			
S2-29	Set up EC2 instance	Jiaqi	23/02	Completed		2	2 File	Notes				
S2-30	Deploy application to EC2	Jiaqi	23/02	Completed		2	2 File	Notes				
S2-31	Deploy scheduled data collection on EC2	Jiaqi	23/02	Completed		2	2 File	Notes				
S2-32	Test live deployment	Jiaqi	23/02	Completed		1.5	1.5 File	Notes				
S2-33	Configure environment variables (API keys)	Jiaqi	23/02	Completed		1	1 File	Notes				
S2-34	Update burndown chart every 1-2 days	Casey	18/02	Completed		1	1 File	Notes	Sprint Documentation			
S2-35	Draft Sprint 2 review	Casey	02/03	Completed		1	2 File	Notes				
S2-36	Sprint 2 retrospective and submit	Casey	03/03	Completed		1	1 File	Notes				