

Tr	Task	Member	Date	Status	# Estimated time	# Real time	Deliverable	Tr Notes						
	Backlog	Caoimhe	31/03/2026	Completed		1	1 File	Notes			SCRUM master = Caoimhe			
	Train ML model (predict bike availability)	Casey	01/04/2026	Completed		3.5	3.5 File	Notes	Machine Learning					
	Feature engineering (weather and time data)	Casey	02/04/2026	Completed		2	2 File	Notes						
	Evaluate model performance (train/test)	Casey	03/04/2026	Completed		4	4.5 File	Notes						
	Clean and preprocess historical data	Casey	03/04/2026	Completed		2	3 File	Notes						
	Select best-performing model	Casey	04/04/2026	Completed		1	1 File	Notes					Assigned to	SUM of Hours
	Create API endpoint for predictions	Casey	05/04/2026	Completed		3	4 File	Notes						
	Integrate ML into FLASK backend	Casey	05/04/2026	Completed		3	3.5 File	Notes					Caoimhe	41.5
	Export trained model for backend use	Casey	05/04/2026	Completed		3	3 File	Notes					Jiaqi	43.5
	Display predictions on map	Casey	06/04/2026	Completed		2	2.5 File	Notes					Casey	51.5
	Test ML predictions with real data	Casey	07/04/2026	Completed		2.5	3.5 File	Notes					Grand Total	111
	Add UI for ML insights (prediction panels)	Casey	07/04/2026	Completed		1	1.5 File	Notes						
	Handle user queries	Casey	10/04/2026	Completed		4	4 File	Notes	Chatbot and AI Integration					
	Add contextual responses	Casey	10/04/2026	Completed		4	4 File	Notes						
	Test chatbot functionality and edge cases	Casey	10/04/2026	Completed		3	3 File	Notes						
	Implement chatbot message system (front and backend)	Casey	08/04/2026	Completed		4	4 File	Notes						
	Connect chatbot to third-party AI API	Casey	08/04/2026	Completed		1.5	1.5 File	Notes						
	Design login system database schema	Jiaqi	02/04/2026	Completed		1	1 File	Notes	Authentication System and Login					
	Implement SQL operations (create user, validate login)	Jiaqi	02/04/2026	Completed		1	1 File	Notes						
	Connect frontend sign-up to backend	Jiaqi	03/04/2026	Completed		2	1.5 File	Notes						
	Connect frontend to backend authentication	Jiaqi	03/04/2026	Completed		1	1 File	Notes						
	Add validation (email and password checks)	Jiaqi	05/04/2026	Completed		0.5	0.5 File	Notes						
	Implement session handling and login state	Jiaqi	05/04/2026	Completed		1.5	1.5 File	Notes						
	Add GitHub login option	Jiaqi	11/04/2026	Blocked		1	0 File	Notes						
	Add Google login option	Jiaqi	11/04/2026	Completed		1	1.5 File	Notes						
	Test authentication flows	Jiaqi	12/04/2026	Completed		1	1 File	Notes						
	Connect all frontend pages to backend	Jiaqi	04/04/2026	Completed		4	5 File	Notes	Frontend Features and Integration					
	Add functionality to saving stations	Caoimhe	05/04/2026	Completed		2	2 File	Notes						
	Improve route planner UI	Caoimhe	05/04/2026	Completed		3	2 File	Notes						
	Implement route planner	Jiaqi	11/04/2026	Completed		5	4.5 File	Notes						
	Optimise map performance	Caoimhe	02/04/2026	Completed		1	1 File	Notes	Map and Core Features Improvements					
	Ensure map fills page	Caoimhe	02/04/2026	Completed		1.5	2 File	Notes						
	Improve station interaction	Caoimhe	02/04/2026	Completed		2	1.5 File	Notes						
	Replace leafmap with google map	Jiaqi	07/04/2026	Completed		1.5	1.5 File	Notes						
	Apply google Advanced Marker tools	Jiaqi	07/04/2026	Completed		1	1 File	Notes						
	Ensure navigation flows works	Caoimhe	02/04/2026	Completed		0.5	0.5 File	Notes	UX/UI Polish					
	Add create account page to website	Caoimhe	03/04/2026	Completed		3	3 File	Notes						
	Improve layout consistency across all pages	Caoimhe	04/04/2026	Completed		4	3 File	Notes						
	Align panels and spacing	Caoimhe	04/04/2026	Completed		3	2 File	Notes						
	Ensure login/signup pages are consistent with design system	Caoimhe	05/04/2026	Completed		3	2 File	Notes						
	Implement responsive design fixes	Caoimhe	05/04/2026	Completed		4	3 File	Notes						
	Improve visual design	Caoimhe	05/04/2026	Completed		2	1.5 File	Notes						

Tr	Task	Member	Date	Status	#	Estimated time	#	Real time	Deliverable	Tr	Notes						
	Refine colour system and styling consistency	Caoimhe	05/04/2026	Completed			2		1	File	Notes						
	Finalise sign-up page UI	Caoimhe	06/04/2026	Completed			3		4	File	Notes						
	Add favicon and branding polish	Caoimhe	06/04/2026	Completed			2		1.5	File	Notes						
	Enhance UI/UX and accessibility	Caoimhe	06/04/2026	Completed			2		3	File	Notes						
	Burndown chart Sprint 4	Caoimhe	14/04/2026	Completed			1		0.5	File	Notes						
	Write and submit sprint 4 retrospective	Caoimhe	14/04/2026	Completed			1		1	File	Notes						
	Add mockups of final app to report and GitHub	Caoimhe	06/04/2026	Completed			1		0.5	File	Notes						
	Write Overview section	Caoimhe	08/04/2026	Completed			1		2.5	File	Notes						
	Document Requirements and user stories	Caoimhe	09/04/2026	Completed			3		3	File	Notes						
	Record demo	Casey	02/05/2026	Completed			1		3	File	Notes						
	Test Google login option	Jiaqi	11/04/2026	Blocked			1		0	File	Notes						
	Test GitHub login option	Jiaqi	11/04/2026	Completed			1		1	File	Notes						
	Test route planner	Jiaqi	11/04/2026	Completed			2		2	File	Notes						
	Test all functions after login	Jiaqi	12/04/2026	Completed			3		3	File	Notes						
	Ensure weather data updates correctly across all pages	Jiaqi	12/04/2026	Completed			2.5		2.5	File	Notes						
	Test core features (map, weather, favourites, authentication, chatbot, ML)	Jiaqi	13/04/2026	Completed			2		2	File	Notes						
	Fix bugs and edge cases	Jiaqi	13/04/2026	Completed			5		7	File	Notes						
	Cross-browser testing	Jiaqi	13/04/2026	Completed			1		1	File	Notes						
	Test responsiveness	Jiaqi	13/04/2026	Completed			1		1	File	Notes						
	Overall test and summarise	Jiaqi	27/04/2026	Completed			2		2	File	Notes						