

Tr Sprint #1 Backlog Tasks	Team Member	Tr Date	Status	Estimated time	Actual time	Tr Notes					
Set up channel of communication	Jiaqi	28/01	Completed		1	0.5 WhatsApp and email	SCRUM and Process				
Organise sprint meetings	All	29/01	Completed		0.5	1 Recurring meeting set			Scrum Master:	Caoimhe Coveney McKeown	
Select SCRUM leader for Sprint 1	Caoimhe	29/01	Completed		0.5	1 Rotates next sprint			Assigned to	SUM of Hours	
Create Sprint 1 backlog	Caoimhe	08/02	Completed		1	1 In shared doc					
Create burndown chart	Caoimhe	09/02	Completed		0.5	1 Spreadsheet			Caoimhe	20.5	
Sprint 1 retrospective	Caoimhe	15/02	Completed		1.5	0.5 End of sprint			Jiaqi	12.75	
Write interview script	Caoimhe	03/02	Completed		2	1 Semi-structured	Requirements and Research		Casey	16	
Conduct user interviews	All	03/02	Completed		1.5	2 3 participants			Grand Total	39.25	
Define user personas	Caoimhe	06/02	Completed		2	1.5 3 personas defined					
Research competitors	Casey	03/02	Completed		2	2 Citymapper, DublinBikes					
Define MVP features	All	03/02	Completed		1	1 Must/Should/Optional					
Create product backlog	Caoimhe	07/02	Completed		1	1.5 Prioritised					
Create map mockup	Jiaqi	08/02	Completed		2	3.5 Station colours	Design				
Create route/weather mockup	Casey	09/02	Completed		2	4 Notes					
Write user stories + acceptance criteria (stations)	Caoimhe	05/02	Completed		3	3 Given/When/Then	User Stories				
Write user stories + acceptance criteria (weather)	Caoimhe	05/02	Completed		2	2.5 OpenWeather					
Write user stories + acceptance criteria (routing)	Caoimhe	05/02	Completed		2	2 Should implement					
Data scraping via JCDeaux API	Jiaqi	12/02	Completed		3	1.5 Retrieve JSON	Technical Feasibility				
Data scraping OpenWeather API(current & forecast)	Jiaqi	10/02	Completed		2	1.5 Sample response					
Commit sample code/data to GitHub	Jiaqi	13/02	Completed		1	0.5 Repo initialised					
Set up group GitHub	Jiaqi	09/02	Completed		0.25	0.25 Notes					
Start project report structure	Caoimhe	09/02	Completed		1	0.5 Sections outlined	Documentation				
Document Sprint 1 outcomes	All	14/02	Completed		1	1 End-of-sprint					
Historical data OpenWeather API	Casey	15/02	Completed		2	3 Notes					
Determine data types needed for future ML	Casey	15/02	Completed		2	2 Notes					